
Monthly Summary Sheet for January 2004 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Treatment System and WATER Center Construction Activities 
CDM continued the few remaining Phase III construction activities in 
January 2004, and the groundwater treatment system continued to 
pump and treat large quantities of contaminated groundwater. The 
construction efforts performed during January included the 
installation of the water truck fill station components and several 
additional finishing efforts. The western side of the treatment building 
is shown to the right, and the environmental education building and 
the plaza area arc wall are shown below with the fountain areas 
drained for the winter. CDM and City of Wichita staff jointly operated 
the Plumes ABE groundwater treatment system through the first full 
week in January, and City of Wichita staff then began the full time 
operation and maintenance efforts on January 10, 2004. CDM continued to provide extremely limited assistance 

with the operation and maintenance efforts through the end of January. 

Approximately 39 million gallons of contaminated groundwater were

pumped and treated during January 2004 for a total treated volume of 

approximately 470 million gallons. The treated water is shown below as it 

enters the Arkansas River at the 

creek discharge. 


Additional anticipated First 
Quarter 2004 project activities: 
The few remaining construction 

efforts will be completed as material delivery schedules and weather 
conditions allow, and the groundwater treatment system will continue to 
pump and treat over 1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM continued the preparation of the Fourth Quarter 2003 Site Monitoring Network Report and Annual 
Summary document to present the data from the water level measurements and analytical samples with the 
corresponding summarization and evaluation information. The City of Wichita continued the Plumes ABE 
treatment system performance monitoring with the collection of a treatment system effluent sample. 

Additional anticipated First Quarter 2004 project activities:  CDM will complete the preparation of the Fourth 
Quarter 2003 Site Monitoring Network Report and Annual Summary document for submittal to the City of 
Wichita in early February. The City of Wichita will continue to perform the Plumes ABE treatment system 
performance monitoring with the collection of treatment system effluent samples in February and March, and the 
City of Wichita will also perform the First Quarter 2004 Site Monitoring Network sampling event. 

Source Area Activities 
The City of Wichita received comments from the Kansas Department of Health and Environment (KDHE) 
regarding the Harcros / Tri-State Central (HCC/TSC) source area site investigation and source control measures 
reports, and City of Wichita and CDM staff reviewed these comments. 

Additional anticipated First Quarter 2004 project activities: The City of Wichita and CDM will respond to the 
KDHE comments regarding the HCC/TSC source area documents, and the City of Wichita will await KDHE 
comments regarding the submitted documents for the South Washington and English (SWE) source areas. 
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